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Moving your computing center from an old facility to a new facility is undoubtedly 
one of the more stressful tasks encountered by your organization. Clearly, a lot of 
planning needs to go into such a move. To guarantee an early and accurate 
alignment between your schedule and the budget for the move, every step of the 
process must be planned, communicated, and managed carefully. 

To minimize the risk of extended outages and service interruptions to your 
customers, your organization must have Plan A, Plan B and Plan C.  

A project such as this requires much planning. A lot will depend on who you select 
to put in charge of this project. Your move necessitates project planning as well as 
technical and organizational skills of the highest degree in order to be prepared for 
all eventualities. 

To reduce the nightmare of data loss and other potential disruptions to critical 
business operations and damage your organization’s business and reputation, 
what follows are some questions and issues to consider: 

Have a project team with key advisors – Your team must include: 

1. Members from IT operations 
2. Representatives from your vendors such as: 

a. Applications, data network operations                  
b. Telephone companies 
c. Data companies 
d. Internet Service Providers 
e. Applications and technologies partners 
f. All other Business Associates  

Key stakeholders must to be recruited early on as advisors for your move in order 
to ensure the thorough planning throughout your organization and your business 
associates.   

Have a PROJECT PLAN – Your move demands planning with ALL inter-
connected activities including technical and operational components of your IT 
organization. Additional components of your project plan should include:  

a. Structure and scope of the move 
b. Cost 
c. Timelines for all required technical resources 
d. Timelines for all business resources 
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Have a Project Manager – Your move must have a dedicated project manager 
who is closely aligned with the IT organization, to lead and coordinate all activities 
during the planning phase, through the implementation of the data move or 
relocation, and during the post-move occupancy. This person must also ensure 
newly defined processes and procedures will continue to be utilized going forward. 

Knowing what’s there - Before you begin planning the move, you need to know 
precisely what is currently housed in your office. Although this is a question few 
organizations can answer, it is also a required element for a successful move of 
your data center. Inventories of the systems and infrastructures that will be 
affected by the move or consolidation have to be documented; this requires up-to-
date inventories with a very strict change-management policy for your servers and 
applications. 

Back up ALL of your data – Most regulations require the availability, integrity and 
availability of your existing data. You need to have a current, complete, and 
accurate back up of your data and applications. Your team also must test and re-
test to make certain all of your electronic information is there, usable, and 
accessible from the customer and the end-user perspectives.  

Have a Disaster Recovery Plan – Moving your servers, applications, 
infrastructure, and workstations is a daunting task. Simple scenarios with regard to 
what happens needs to be a part of this plan such as:  What would happen if a 
server came over dead on arrival; what do you need to do to fix it? 

A sudden, unplanned calamitous event could cause great damage or loss. Your 
team needs to have an executable policy and procedures to handle these events. 
Your policy and procedures must include activities and programs that are 
designed to return your entity to an acceptable condition to restore your 
infrastructure and your critical business functions. 

Opportunity for change and better secure your network – Why 
not start fresh, now that you have a clean slate? Your team should 
look at some of the following to see how they can be beneficial to 
your organization:  

a. Moving stuff vs. buying new stuff 
b. Evaluate all of your technology vendors 

Accurately predict the technology impact on your relocation.  The first 
question you need to address in preparation for a move is how long you can afford 
to be down. In a large enterprise-type environment, the typical answer is that no 
amount of downtime is acceptable. These types of environments need to have a 
backup data center that can handle operations while the primary data center is 
being moved. 
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To minimize the risk associated with data center relocation and server migrations 
and to ensure the confidentiality, integrity and availability of the critical data and to 
ensure all of the end-user performance expectations are met, your team needs to 
accurately predict problems and issues such as: 
 

a. Server configurations for each application  
 

b. Complexity of your applications, technology and your inter-server 
dependencies. With this, you are able to create a staged move plan 
and identify which servers must be moved together  

 
c. Determine if any modification to network infrastructure is necessary  

 
d. Determine whether techniques such as terminal services or WAN 

optimization will effectively resolve potential performance issues  
 

e. Discover application design issues that might make data center 
relocation problematic  

 
f. Validate disaster recovery and business continuity plans  

 
 
 
 
 
 
 
 
 
 
More often than not, your datacenter move can be completed on-time, within 
budget, and with minimal disruption of services by getting outside help. 
COMMONd can help you address these critical concerns before your move. To 
ensure the success of your data center relocation, make sure you get proper 
company to assist you. For additional information regarding how COMMONd 
TIPsTM can assist you with your data center move, data center security, or any 
data-related issues, please visit, our website at www.commond.com or contact us 
directly via email at roi@commond.com or via phone at 303.521.4044.   
 

GET HELP – Your team must have a 
realistic expectation for the move. To 
undertake and prepare for the move, 
a “sanity-check” with regard to the 
team, your limitations, budget and 
timelines, and other projections with 
outcomes needs to be carried out.  
 

www.commond.com


